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KANDAHAR-HERAT HIGHWAY Kandahar-Herat Highway Sections

The Kandahar-Herat Highway connects the I — ————
southern and western parts of Afghanistan. This HE H'a; f‘“"_:;:-:--{ Y ::_;_l_";(_i"-;-ﬂ,g '-'-'-""'"*‘”?
557 km stretch of highway is part of the “Ring | \ ol e li [
Road”, which links the main cities of Kabul, L | ' P F—
Kandahar and Herat. USAID is funding 326 km \ #{udend AN - L/ ORUZEAN
of the highway, while Saudi Arabia and Japan 1/ Y J ] %

. . - A . Térin }
are each responsible for a 116 km section. EARA g ﬂ o komt
USAID is also funding the security, de-mining, faraf ) L j-{;
design, and construction management of the f-—«-DeJ . } S " g
Saudi Section (Section 2). Japan has recently n.,f' : i : "4 iﬂ
re-commenced work on Section 1. -3 5 Gih ¥ PR nahiar”

- \oni  HELMAND | | GaNDARAR
PROGRESS TO DATE 2. L :
Demining and mobilizing are nearing completion = Japanese Section
on Section 2 (Km 116-231), and the design = Saudi Section (2)
continues. The permanent camp facilities will be m US Section 3
occupied in the middle of February. Excavation US Section 4
and embankment works are 11% complete and . US Section 5
ongoing. In Section 3 (Km 231-356), asphalt
pavement and all bridge works are complete.
Shoulder work continues, pending weather. The main focus continues to be on improving
Some recent damage due to flash flooding is shoulder works and designing the remaining
being addressed. In Section 4 (4A Km 356-406, bridge. In Section 5 (Km 456-557), bridge and
4B Km 406-456), asphalt paving is complete. culvert works continue, as does shoulder work.
The final bridge is near completion. The first and second layers of asphalt have
77km completed; and 20% of the wearing
Composition of a Road course is complete. Three bridges of seven are
complete as well. All paving is currently halted
due to cold winter weather.
USAID incorporates capacity building, a principal
_ component of development and reconstruction
Wearing course . . . .
assistance, into road reconstruction efforts in
Binder course ASPHALT order to increase Afghan participation and
Asphalt treated base commitment. During this period, 73% of the
project’'s employees were Afghan nationals.
Crushed aggregate base
Base course

Guide for the Non-Road Engineers: Construction Flow

Demining/ —— Culvert/ ——® Earthworks/ ——® Base Course » Asphalt » Finishing
Surveying Drainage Work Embankment Laying Paving Work

www.uéaid.Qov/Iocations/asia_near_éast/afghanistan
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Focus on Urban Roads: Bibi Mahro

Phase 1: North and south-bound lanes are open to two-
way traffic on the binder course. The north and south-
bound side drains are complete. The median curbing and
infill are completed. Driveway culvert and curb work are
ongoing in both directions. Both previously closed side
roads are now open to public. Street light foundations are
being constructed. The wearing course will be completed
in the spring when the weather warms. Side drain work is
suspended due to concerns of improvised explosive
devices on the site.

PROVINCIAL ROADS HIGHLIGHTS

Security and weather conditions continue to be the
biggest threats to work. Much of the work is slowed
or stopped due to winter weather.

Kabul-Gardez Road (125 km) — Section 1 (Km 3 to
45) and Section 2 (Km 45 to 87) are complete. Snow
removal maintenance is on standby to clear the Tera
Pass.

Pul-e Alam to Ring Road (35 km) — Snow removal
maintenance is on standby to clear the road as
needed. Much of the workforce is on leave for winter.

Jalalabad-Asmar Road (124 km) — Mobilization of
security buildings at Km 103 and a crusher plant at
Km 66 is ongoing. Culvert installations are ongoing as
well as other stone masonry construction. Subgrade,
subbase, and base works continue. Rough grading of
the entire 124 Km stretch is complete. Daily traffic
count is being conducted.

Crews throw
sand and salt
on the Kabul-
Gardez Road
to clear snow
for vehicles.

U.S. Agency for International Development
www.usaid.gov/locations/asia_near_east/afghanistan

USAID | AFGHANISTAN

Kandahar-Tirin Kot Road (148 km) — All scheduled
work has been completed and is being readied for
turnover to Ministry of Public Works.

Panjshir Road (70 km) — Section 1: Works on a
culvert and retaining wall are ongoing at Km 14+903,
16+595, 18+277 and 18+363. A crusher is producing
double bituminous surface treatment (DBST)
aggregate. Section 2: Additional crushers continue to
produce base course materials. A screening plant is
producing sub-base materials. Sub-base has been
placed between 16+220 and 16+480. A geological
investigation has been completed and a final report
will be available in mid-February.

Farah-Ring Road (70 km) — Screening and crushing
of DBST aggregate is ongoing. Construction of
causeways between Km 60+720 and 61+085 is
ongoing. Culvert, subgrade, subbase, and base
course work is ongoing at various locations. Heavy
rainfall is hampering work. Side drain construction
continues.

Lashkar Gah-Ring Road (49 km) — Section 1 (Km 0
to 43): Crusher has produced a total of 3,306 MT of
aggregate materials. Base work is ongoing between
Km 39+980 and Km 41+380. DBST could not
commence due to cold weather.

Ghazni-Sharan Road (57.5 km) — Rough grading is
in progress. The generator for the crusher is
undergoing repairs in Kabul, thus halting crusher work
until repairs are complete. Snow removal plans are in
effect.

Road-Related Security Incidents

Recent violence has escalated across Afghanistan. On
January 26" in Farah Province, a vehicle convoy with
staff working on USAID projects was traveling near the
city limits when it was hit by an improvised explosive
device (IED). The windows of the vehicles shattered. It
is unknown if the IED was directed at a

specifically identified target.

In a separate attack on Tuesday, February 7th, four
staff were killed by another IED also in Farah Province.
The deceased include two engineers, a security
officer, and the driver.

Also on February 7th, protestors moved into the area
of the Kabul Compound, a U.S. military base near the
American Embassy. Police fired warning shots in the
air to disband demonstrators. Windows were broken
and the potential for more violence is real. The airport
road was closed.



